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lntrodU<:tion: Approximately 1000 feet of 4" diameter asbestos transite pipe encased in concrete 

were unc:overed from underground and placed in an assigned area (southeast) of the subject site by 

Boeing for proper handling cllld disposal. This report presents the results of our observations and air 

monitoring of the subsequent class II asbestos abatement performed by Tri-State Restoration, Inc. 

The abatement was started on January 19 and completed on January 28, 1999. 

Project Summary: Tri-Stat,e Restoration was retained by Boeing Realty Corporation to perform the 

class II asbestos abatement. The abatement was performed in accordance with the approved 

specification prepared by Environmental Solutions (see exhibit 1). 

All transite pipes and conduit were cut in transportable sections and placed in an area called the 

regulated work area (RWA). This area was taped out with caution tapes and was measured to be 

approximately 2,300 square feet. The sections were carefully separated from the surrounding 

concrete c:ncasement, first, by the use of a large jack-hammer and then manually by asbestos 

abatement workers using hammer and chisel. The process of abatement included three different 

phases. 1) to perform a rush sweep of the RW A in order to collect large pieces, 2) to separate and 

collect all pieces of pipe attached to the concrete encasement, and 3) to perform two final clearance 

sweeps of the RWA from ea~t to west in order to find and collect much smaller pieces of transite. 

Enviromnental Solutions monitored the abatement activities on daily basis. Air samples were 

collected using low-flow air pumps and the northeast and the northwest corners. The air samples 

were analyzed daily by phas·~ contrast microscopy (PCM) using NIOSH 7400 method for detection of 

asbestos fibers in the filters. The air sampling documentation is presented in exhibit III of this report. 

Final visual clearance was p•~rformed at the completion of the final sweep on January 28. The RWA 

was found to be free of any visible pieces of transite debris. No assessment of the soil conditions was 

made or deemed warranted for this project. All transite materials were bagged and sealed and placed 

in an approved bin for transport to an approved land-filled by BDC transport. 
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Conclusiolll: Tri-State workt::rs were protected by tyvek suits, half-face respirators and hard hats for 

the duration of this project. We believe that the abatement activities were performed in accordance 

with 29 CJPR 1926.1101 for handling and disposal of non-friable asbestos materials (class II). 

The following exhibits are inducted and complete this report. 

0 Exhibit I 

0 Exhibit II 

0 Exhibit III 

, ______________ __ 
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1.0 SCOPE OF WORK 

1.1 General 

1 .. 1 .1. The work under this section shall include initial area restriction, area preparation, removal of non­

friable asbestm; containing materials (ACM), final cleanup, and disposal of asbestos-containing 

materials (traruite pipes). This work shall also include any materials contaminated by appreciable 

amounts (great~~r than 1 %) of asbestos. 

1.1.2. Any material encountered during the work procedure for which there is a question as to its 

asbestos content may simply be removed as suspect asbestos material or can be tested. 

l.L3. Tri-State Restoration is responsible for and shall furnish all labor, material, equipment, service, 

and incidental~: necessary for the performance of the work in accordance with scope of work 

herein. 

1.2. Sm:!Cific 

1. 2 .1. Tri-state shall restrict and contain the regulated work areas as designated and discussed during the 

pre-abatement job-walk to conduct class II ACM removal. The regulated work area (RW A) shall 

consist of physical marking barriers to restrict entry and exit and one decontamination unit 

(decon). 

1.2.2. The decon shall be at the point of entry to RW A. A shower (optional) may be used, for 

decontamination purposes in the middle air lock. 

1.2.3. Tri-State shall maintain a HEPA vacuum to decontaminate the adjacent areas having potential for 

cross-contamination. These areas may become a part of RW A should debris migrate. 

1.2.4. Tri-State shall remove the broken pieces of transite pipes from the dirt using approved wet 

methods as prescribed by 29 CFR 1926.1101 for class II abatement. The workers will then 

separate the transite pipes from the concrete encasement and place each transite piece inside of 

an asbestos bag/or any approved sealed container for final disposal. 

Note: The process of breaking the concrete encasement can only be performed efficiently by a large 

jack-hammer which has the potential to break and disturb the transite pipes. This process of 

breaking the concrete casing to uncover/separate the transite pipe must be performed by a trained 

worker who if: also protected by respirator and tyvek suit. 

1.2.5. Tri-State shall use half-face respiratory protection as minimum for removal, transport and disposal 

process. 

L2.6. Tri-State shall perform personnel air sampling on at least one of the workers for the duration of 

each work-shJt. Tri-State should also keep an activity log for record. The consultant is 

responsible for visual monitoring and/or area air sampling. 

1.2. 7. Tri-State shall be responsible for the safety of its crew and conducting safety meeting prior to the 

start of work. All workers must have submittals on site for review by Boeing or its consultant. 

, _______________ __ 
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2.tt GENERAL REQlJIIIEMENTS 

This section sets forth all General Requirements covering the scope of work. Tri-State must adhere to 

these provisions prior to, during, and after any asbestos work activities on the subject site. 

2.1. Pei:formance Schedule m1d Sequence of Work 

Tri-State shall commence performance of the Work at jobsite within ten (10) calendar days after receiving 

Notice to Proceed from Boeing Realty Corporation. 

2.2. R-a>orting Requirements 

Tri-State shall promptly submit any schedules, change of schedules and reports to Boeing Realty 

Corporation and the consultant. 

2.3. AIJil'licable Regulations. Codes, and Standards 

2. 3 .1. Tri-State shall .:tcknowledge that he is aware of and will maintain compliance with all regulations, 

codes, standards, and ordinances governing the performance of this work. Furthermore, Tri-State 

shall be responsible for any failure with applicable documents. 

2.3.2. Applicable documents include but are not limited to the following: 

A Title 29, Cod·~ of Federal Regulations, Part 1910, Sections 1910.134, 1910.1001, and Part 

1926.1101. Occupational Safety and Health Administration (OSHA), U.S. Department of Labor. 

B Title 40, Code of Federal Regulations, Part 61, National Emission Standards for Hazardous Air 

Pollutants. U.S. Environmental Protection Agency (U.S. EPA). 

C Title 49, Code of Federal Regulations, Part 172, U.S. Department of Transportation. 

D ANSI 86.1-1973 Commodity Specification for Air. 

E California Administrative Code, Title 8, 22, and 26 and Regulation 11 Hazardous Pollutants, Rule 

2 Asbestos and the Health and Safety Code. 

F All Federal, State, County, and City regulations, codes, and ordinances as applicable. 

2. 3. 3. The most cum~nt issue of each document shall apply. Where conflict among requirements or with 

these specifications exits, the more stringent requirement or interpretation shall apply. 

2.3.4. The Contractor will provide at least one copy of any EPA, OSHA, State, or City regulations, 

code, or ordinance at the site available for review. 

---------------- lnvironmtntal Solutions ----
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2.4. Notices and Submittals 

Prior to commencement of this asbestos related work, Tri-State shall submit the following items: 

2.4.1. Written Notice of Proposed activity to the applicable air pollution control agency(ies), not fewer 

than ten (10) days before beginning of work. 

2.4.2. Written Notice of Proposed activity to the OSHA Regional Office or any other agency having 

jurisdiction. 

2.4.3. Written proof that all required permits, licenses, and registrations have been applied for and/or 

received. Thh: shall include Tri-State's Licenses and Asbestos Workers' Registrations. 

2.4.4. An executed S'~ecial Endorsement (Insurance) Form (if not submitted during contract phase). 

2.4.5. A notarized certification (optional) containing: 

A. list of each employee (assigned to this project) by name and social security number 

B. Indication that each person listed has received instructions on the hazards of asbestos exposure, 

on the proper use and fitting of respirators, on protective clothing, on the use of decontamination 

systems (including the proper entry and exit procedures), and on all work procedures and 

requirements, and that the employees understand these instructions. 

2.4.6. Executed certificates of Worker's Release Forms (if applicable). 

2,4. 7. Proof of employee medical exams as required by OSHA regulations. 

2:.4.8. A notarized (optional) certification of: 

A selected approved landfill site locations, 

B transport proc1~dures (Sec. 49 CFR Part 172), and 

C use of proper disposal methods. 

r~ote: This may be waived until after cleanup and landfill receipts can be attached or affixed. 

2.4.9. Display telephone numbers and locations of emergency services including but not limited to fire, 

ambulance, doctor, hospital, police, power company, and telephone company. 

2.5. Warning Signs and Labels 

2.5.1. Tri-State shall adhere to necessary warnings, labels, and the posting of such notices specified 

herein or required by Federal, State, or local agencies for this project. 

, _______________ __ 
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3.0 SAFETY 

3.1. General 

Tri-State shall be solely responsible for the safety, efficiency, and adequacy of his equipment, and methods, and 

for any damages which may reslllt from their improper construction, maintenance, or operations. Tri-State shall 

erect and properly maintain at all times, as required by the condition and progress of the work, proper safeguards 

for the protection of the worken and shall post warning signs around the regulated work areas. 

3 .1.1. Tri-State shall designate a competent person of his organization on the work site, whose duty shall 

be the detection, recognition, and prevention of accidents and potential accidents. This person 

shall be the supervisor. 

3.1.2. Tri-State shall assume all responsibility for any toxic effects to workers of the air supplied to 

respirators. H~ shall also assume all responsibility for any toxic effects to personnel or property 

caused by airborne particulates, mists, vapors, or any wetting agent(s) and for the disposal of said 

agent(s) and any residual toxic damaging residues. 

3.2. Wo1rk Environment 

The asbestos abatement work environment is extreme. Tri-State shall be aware of the ever present dangers 

and shall take the appropriate preventive measures to protect the workers from extreme environments (hot, 

cold, humid, wet) as well as from exposure to asbestos fibers. 

3.3. Hl~atvy Equipment 

Tri-State shall adhere to all applicable OSHA regulations and standards with regards to heavy equipment 

and proper use and maintenance. He shall also follow proper decontamination procedures when removing 

said equipment from the regulated work areas. 

, ______________ __ 
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4l.8 ~LEARAN~E STANDJUIDS 

4.1. Final Visual Clearance 

4.1.1. Prior to reque~:ting final visual clearance, Tri-State shall perform an inspection of the regulated 

work areas. Upon visual clearance the work area may be encapsulated to reduce the possibility 

of migration of any remaining airborne asbestos fibers. 

4.1.2. Upon request hy Tri-State Restorations, Inc., Environmental Solutions will conduct a final visual 

clearance/inspe:ction prior to demobilization. 

4 .1. 3. In the event that Tri-state fails (due to negligence) to meet the prescribed clearance criteria on the 

first attempt, any additional time for inspection to achieve visual clearance may be back-charged. 

4.2. Final Inspection 

Tbe subject regulated work area shall be restored to its pre-asbestos abatement condition. 

4. 2. 1. After thorough cleaning, begin restoration and tear -down of all barricades or barriers. 

4.2.2. If other work i~: to be done as part of extended demolition, it can commence at this time. 

4.3. Di~Jposal of Contaminated Material, Wastes, and Objects 

4. 3.1. All shipping will be in accordance with Title 49, Code of Federal Regulation, Part 172. 

4.3.2. All non-friable: asbestos waste must be shipped using the information on shipping papers and 

manifests. 

4. 3. 3. All wastes shal be disposed of in a permitted, authorized, predetermined landfill. 

4.3.4. All containers ~.hall be properly marked and meet all applicable regulations, codes, or ordinances. 

4.3.5. All truck dumping containers shall be enclosed and sealed en route to the landfill. 

rS!()te: Tri-State shall provide receipts from landfill for material deposited. 

4.3.6. All respiratory requirements specified herein shall be complied with. 

, ______________ __ 
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